
Meeting Minutes Transmittal
0055401.

WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Project Managers Meeting

Federal Building, Room 554
Richland, Washington

May- June PMM
June 21, 2001

3:00 p.m. to 3:30 p.m.

Distribution:

T. L. Aldridge
M. Anderson-Moore
J. V. Stangeland
E. L. Grohs
A. K. Ikenberry
J. D. Jacobsen
D. K. Lutter
K. A. Poston
F. Jamison
H. T. Tilden
G. A. Williams
RCRA Files

RL
Ecology
PNNL
PNNL
PNNL
PNNL
PNNL
PNNL
Ecology
PNNL
RL
PHMC

K8-50
B5-18
K9-26
P7-57
P7-79
P8-34
P8-34
P7-79
B5-18
P7-57
A5-15
G1-27

ADMINISTRATIVE RECORD (Two Copies for Record):

300 Area Projects, H-0-7
325 Hazardous Waste Treatment Unit, T-3-4
305-B, S-3-2
[Care of EDMC, LMSI (H6-08)]

Please send comments/changes on distribution list to:
DK Lutter, delores.lutter@pnl.gov, (P8-34), (509) 376-5631

SEP 0 6 20.1

EDMC



Meeting Minutes Transmittal

WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Project Managers Meeting

Federal Building, Room 554
Richland, Washington

May- June PMM
June 21, 2001

3:00 p.m. to 3:30 p.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above dated Unit Managers
Meeting.

Date: co/
Theresa L. Aldnfidge, Project Manager, RL

? /lk Date: ___

Frederick Jamison, 300 Area Project Manager, Washington State
Department of Ecology

Waste Management Project /PNNL Facilities Project Meeting, PNNL
Concurrence

Date: ____/__ _/_

Deloresc'K. uter, Contractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - FY 2001 Performance Summary through March 2001
Attachment 5 - E-Mail and diagram regarding the addition of room 524 to

325 HWTUs



Attachment I

Waste Management PrajectIPNNL Facilities Project Meeting
Federal Building, Room 554

Richiand, Washington

May - June PMM
June 21, 2001

3:00 p.m. to 3:30 p.m.

AGENDA

1. Approval of April 300 Area PMM minutes. (Ecology/DOE-RL/PNNL)

2. Efficiency Issues (Ecology/DOE-RL) (T. Aldridge, DOE-RL)

3. General Discussion (Ecology/DOE-RL/PNNL)

" Previously Submitted Class 1 Permit Status (T. Aldridge/DOE-RL,
H. Tilden/PNNL)

* 305-B & 325 HWTUs Quarterly Permit Modifications (T.
Aldridge/DOE-RL, E. Grohs/PNNL)

* Class 2 Permit Modification for 325 HWTUs (T. Aldridge/DOE-RL,
H. Tilden/J. Jacobsen/PNNL)

* RLWS Status (T. Aldridge, DOE-RL)

* Legacy Waste Status (T. Aldridge/DOE-RL, J. Bumgardner/PNNL)

4. Action Items (Ecology/DOE-RL/PNNL)

5. Budget Status (J. Stangeland, PNNL)

6. Set Next Project Managers Meeting (Ecology/DOE-RL/PNNL)
July 19, 2001
Federal Building/Room 554
3:00-3:30 pm

Proposed topics may be submitted to D. K. Lutter, e-mail
delores.lutter@pnl.gov,
(Work) 376-5631, (Fax) 373-5744.
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Attachment 2

Waste Management Project/PNNL Facilities Project Meeting
Federal Building, Room 590A

Richland, Washington

May - June PMM
June 21, 2001

3:00 p.m. to 3:30 p.m.

1. Approval of April 300 Area PMM Minutes

The April 19, 2001 Project Manager Meeting (PMM) minutes were
approved. There was no May 2001 PMM held.

2. Efficiency Issues

M. Anderson-Moore (Ecology) inquired about the status of the
accelerated cleanup plan regarding the 305-B Facility. J.
Jacobsen (PNNL) responded that due to funding, FDH has pushed the
accelerated cleanup out to 2006. M. Anderson-Moore (Ecology)
inquired about a meeting regarding an Engineering Evaluation and
Cost Analysis (EECA) associated with the accelerated cleanup. J.
Bumgardner (PNNL) explained that the EECAs are set up in a phased
approach. The first one covers 314, 314-B, 303-C, 303-K and
something like another four or five PHMC facilities. And so when
you look footprint wise it would be maybe 15 to 20 percent of the
300 Area. The 305-B Facility is not included in the first EECA.

3. General Discussion

" Previously Submitted Class 1 Permit Status

H. Tilden (PNNL) stated that PNNL has modifications to make to
both the 305-B and 325 permit applications to reflect current
conditions. Some of these changes that need to be made modify
conditions that have been previously submitted on class 1 change
requests which have not yet been approved by Ecology

M. Anderson-Moore (Ecology) reported that the January and April
2001 modifications to the 305-B and 325 HWTU permit applications
have been approved by Ecology.

" 305-B & 325 HWTUs Quarterly Permit Modifications

H. Tilden (PNNL) stated that the draft permit modifications for
the 305-B and 325 HWTU permit applications have been submitted to
Ecology for review the week of June 11, 2001. The final permit
modifications will be submitted to Ecology on July 10, 2001. The
modifications encompass the Building Emergency Plan and the RCRA
Contingency Plans. The formal submittal is scheduled to come to
Ecology on the 1 0th of July.

* Class 2 Permit Modification for 325 HWTUs

PNNL is planning to request a Class 2 Permit Modification to add
a unit to the 325 HWTU's permit application. The existing HWTU



consists of two rooms (520 and 528) in the 325 building, and PNNL
plans to add room 524 to the permitted space. PNNL will be
adding an adjacent room to the existing suite. (Figure
attachment 5) The space will add additional container storage
capacity to accommodate mixed waste now stored and managed in the
basement of 305-B. J. Jacobsen (PNNL) this modification will
allow PNNL to put the operation in the building where the staff
are doing the work in RPL so they are all together. And actually
305-B will be shutting down its singular air emission point so
from the rad perspective there will be a benefit.

M. Anderson-Moore (Ecology) asked about the time frame for adding
the unit. H. Tilden (PNNL) noted that since there are no units
being added to the Hanford RCRA Permit this year, the timing is
uncertain. J. Jacobsen (PNNL) added that the goal is to permit
the new unit by the end of the fiscal year (September 30, 2001).
M. Anderson-Moore (Ecology) stated that Ecology may be able to
give a temporary authorization and would have a response at the
July 2001 PMM.

* RLWS Status

PNNL is evaluating the impacts of using the LR-56 and 204-AR
tanks associated with the Radioactive Liquid Waste System (RLWS).
An ALARA (As Low As Reasonably Achievable) assessment to
determine the feasibility of using the tanks is also being
conducted by PNNL.

* Legacy Waste Status

J. Bumgardner (PNNL) reported that on May 4, 2001, 940 kilograms
of low enriched uranium was shipped off site to Portsmouth, Ohio,
which completed PNNL's and AMT's portion of Milestone M-92-06.

All of the liquids that were removed from the 604 glovebox have
been grouted. PNNL is continuing to analyze any liquids and
resins remaining in the box in preparation for removal and
disposal.

Eleven drums of special case waste are projected for shipment on
June 28, 2001. It is anticipated that an additional shipment of
approximately five drums will be required to complete PNNL's
portion of Milestones M-92-15 and 16. It is estimated that the
five drums will be shipped by the end of the calendar year
(12/01).

Analysis on the liquids and sludge in tank 4 in the 323 Building
revealed that the material slightly exceeds the criteria for
low-level radioactive waste. The disposal will be at the ETF in
the 200 Area. It is anticipated that all 12,000 gallons will be
removed and the remaining heal will be grouted by the end of the
fiscal year (September 30, 2001). J. Bumgardner (PNNL) noted
that this tank is in the Waste Identification Data System (WIDS),
which is under the TPA, but there is no milestone associated with
the WIDS sites. When a 300 Area WIDS site is transferred to
Bechtel, it may fall under TPA M-16-00B for completion of 300
Area Remedial Actions.



4. Action'Items

There were no past action items to status.

Two new actions for D. Lutter (PNNL) were:
1) Add to the agenda a discussion item regarding the Class 2

modification for permitting a new unit at 325 HWTU;
2) 2) Attach a diagram of the new unit to the June 21, 2001

PMM minutes.

Harold Tilden (PNNL) to E-Mail Ecology regarding the addition of
Room 524 to the HWTUs.

5. Budget Status

J. Stangeland (PNNL) provided a handout of the PNNL FY 2001
performance summary through both April and May 2001 (Attachment
No.4 ). PNNL was authorized 13.7 million dollars through May
200, and is expecting a budget at completion of 15.5 million
dollars. The major contributor to the schedule variance of
$954,000 is the delayed LR-56 shipment. The majority of the
$86,000 cost variance was associated with the surveillance and
maintenance of miscellaneous surplus facilities. It is
anticipated that these excess facilities will be turned over to
Fluor by the end of the fiscal year.

J. Stangeland (PNNL) noted that at this time of the year PNNL
usually provides program priorities and budget planning
information for the next fiscal year to Ecology; however, the
budget allocation from DOE Headquarters is so uncertain, that
PNNL is behind schedule on planning its budget. The strategy is
to continue with planning based on all the requirements, and when
the budget is finally settled, to do change requests for the
scope of work that cannot be performed.

6. Set Next Meeting Date

The next PMM was scheduled for July 19, 2001, at 3 p.m. in the
Federal Building, Richland, Washington.

Proposed.topics may be submitted to D.K. Lutter, e-mail
delores.lutter@pnl.gov ,376-5631, 376-6663 (fax).



Attachment 3

Waste Management Project/PNNL Facilities Project
Federal Building, Room 554

Richiand , Washington

May - June PMM
June 21, 2001

3:00 p.m. to 3:30 p.m.

Attendance List

Organization

Managers Meeting

Phone Number
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Attachment 4

Waste Management ProjectIPNNL Facilities Project Managers Meeting
Federal Building, Room 554

Richland, Washington

May-June
June 21, 2001

3:00 p.m. to 3:30 p.m.
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5/4/2001PNNL WMOC Program
FY 2001 Performance Summary

Thru April 2001

Subactivity Type Subhcet ExPected Actual BAC BCWS BCWP ACWP CV CV SV Sv
Funds Funds FT FYTD FYTD PITD % FYTD %

RL-ST01-3 RPL S&M OP 22547A 3,797,418 2,319,601 3,797,418 1,942,880 1,902,400 2,085,635 -183,235 -10 -40,480 -2

RL-ST01-3 S&M Misc Facilities OP 18698B 1,448,156 818,426 1,448,156 191,195 185,600 257,864 -72,264 -39 -5,595 -3

RI-ST01-2 Waste Operations - OP 31355A/ 3,949,069 2.837,877 3,949,069 2.389,284 1,942,000 1,848,277 93,723 5 -447,284 -19
Current Generation 17629C

RA-S7U1-2 Waste Operations - OP 31355A 2,018,112 1,369,880 2,018,112 1,192,003 1,081.000 1,038,140 42,860 4 -111,003 -9
Hazardous & Mise Waste

RL-S'I-2 Waste Operations - Rad OP 1762.9C 1,765,657 1,467,997 1,765,657 1,031,981 861,000 810,137 50,863 6 -170,981 -17
Waste & Material
Transportation

RL-S'VI-2 Waste Operations -Ln5 OP 165.300 0 165,300 165.300 0 0 0 *DIVIo! -165300 -100
Shipment

RL-STOI-2 Effluent Management OP 19173A 2,261,072 1,872,764 2,261,072 1,279,016 1,245,200 1,203,667 41,533 3 -33,816 -3

RL-STO1-1 Environmental OP 26165A 1,854,848 1,368,228 1,654,848 933,086 835,500 804,492 31,008 4 -97,586 -10

Compliance Technical
Sunnort ServiCPR

RL-ST01-1 WM Operations OP 19958B 1,084,683 536,078 931,283 471,502 449,022 310,474 138,548 31 -22,480 -5
Compliance PM

RL-STOI-4 Waste Management - OP 28029A 1,348,079 974,692 1,348,079 619,298 578,000 536,796 41,204 7 -41.298 -7
Legacy Waste

WMOC Ptogram Total 15,617,490 11,126.090 15,389,925 7,826.261 7,137,722 7.046,695 91.027 I -688,539 -9

CPI (n)= 0.99
CPI (e) 1.01
SPI (e)= 0.91

Program Completed %= 46.38%

how much one planned dollar actually costs
>1 = under costs; <1 = over costs
>1 = ahead of schedule: <1 =behind schedule
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Lutter, Delores K

From: Tilden, Harold T 1I
Sent: Wednesday, June 27, 2001 2:18 PM
To: Lutter, Delores K
Subject: FW: PROPOSED CLASS 2 MODIFICATION: 325 HWTUs

Delores: FYI per your request. -- Harold

- -Original Message---
From: Tilden, Harold T II
Sent: Tuesday, June 26, 2001 9:00 AM
To: Anderson-Moore, M Y
Cc: Aldridge, Theresa L; Jacobsen, Joseph D; Williams, G A (Gloria)
Subject- PROPOSED CLASS 2 MODIFICATTON: 325 NWTUs

Hi Michelle:

Per your request in Thursday's Project Managers Meeting, RL/PNNL are providing the following information concerning a
planned Class 2 modification request for the 325 Hazardous Waste Treatment Units permit.

We are planning to submit a Class 2 modification to add Room 524 of the 325 Building as added permitted container
storage space. We believe the modification is Class 2 as it falls under the classification F. I.b. (increase of up to 25% in
the facility's container storage capacity) in Appendix I to WAC 173-303-830. Note this is different than the clause I cited in
the PMM, F.2.a., but is still a Class 2 modification. We plan to incorporate the existing RMW storage operations in 305-B
into the HWTUs operation. This will necessitate an increase in the 325 HWTUs container storage capacity as described in
Chapters 1, 2, and 4 of the 325 HWTUs permit application (attached to the permit at Condition 1ll.6.A.) The capacity
increase will not exceed 25%. A larger increase would trigger a Class 3 permit modification (see F.1.a.) and possibly a
Notice of Intent pursuant to WAC 173-303-281.

There will not be a corresponding partial closure of 305-B at this time. The extra storage space in 305-B will be utilized as
"backup" permitted storage space for non-radioactive hazardous waste.

We do not have a firm schedule for submittal of the Class 2 permit modification. We intend to begin working on it shortly
and will keep you posted on the status of its submittal through the PMMs and other informal communication as
appropriate. Since there is no "window" for submittal of major modifications this year due to the lack of final status
applications at the Facility level, as you noted in the PMM, we may need to pursue the "temporary authorization" process
described in WAC 173-303-830(4)(e) while a final permit decision is made at the site level.

If you have questions or need further information, please let Terri or Gloria know. Thanks for your continued support as
Ecology's unit manager for our units.

Harold

1



Map Information Tool - 325 BASEMENT j FLOOR 1 FLOOR 2
Click a space to get information.
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